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Dear Sir
Drilling Report - Flax 6

Innamincka Petroleum advises that the Flax 6 development well has reached a Total Depth of
2802m. Oil and gas shows comparable with nearby wells have been intersected throughout the
targeted reservoir sections. Preliminary analysis of wireline logging is underway and current
operations are preparing the hole to run production casing.

Daily updates of drilling progress are reported to the ASX and are posted also on the company
website www.innapet.com.au

Participants in the project are:
Innamincka (operator) 75%
SCGAU 25%

Yours sincerely
Innamincka Petroleum Limited

ﬁw/ﬁmg

Leni Stanley
Company Secretary




A FLAX 6 - TIME DEPTH CURVE

INNAMINCKA ACTUAL VS PROGNOSED

PETROLEUM

HOLE / CASING SIZES

311 mm (12-1/4")  Surface hole to 879m

245 mm (9-5/8")  Surface Casing Set @ 873 m
216 mm (8-1/2")  Main Hole to 2802 m (TD)
178 mm (7) Production Casing Set @ X3 m

LOCATION DETAILS

Well Type: Qil/Gas Development
Permit: PRL 14 (SA)
Distance: 120 km NNE of Moomba

WELL DETAILS

Rig: Ensign Rig 30

RT: 94.1m

GL: 87.0m

Total Depth: 2800 m (Planned)
Drill Days: 18 from spud
MAJOR DATES

Well Spudded: 03:30 hrs 11 Feb 08
Reached TD:  13:00 hrs 24 Feb 08
Rig Released: XXX hrs XX Feb 08

ACTUAL DEPTH

PROG DEPTH

LOCATIONDETAILS (Zone 54 GDa 84)
Latitude: 271 22214"S
Langitude: 140 48'52.0"E
Easting: 481651 mE
Maorthing: BET2279mN

/ |Set 245 mm Surface Casing to 873 m
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Cadna Owie @ 1586

| Top Hutton @ 204

| Top Triassic @ 2268 m|

- @ .I Toolachee @ 2616 m |
| Patchawarra @ 2647 m|

] .I Tirrawarra @ 2718 m |
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Current Ops @ 06:00 hrs

Depth: 2802 m

Ops: Conditioning trip prior to
running 7" casing
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